
MILLIE AND SEVERSON, IN CORPORA TED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROJECT MEETING MINUTES NO. 26 
Project: 
Place: 
Date: 

Harbor Gateway /Lot 8 Development 
Jobsite 
June 8, 2005 

Present: Mike Sajjadi - Overton Moore 
De1mis Carlson, Stephane Wandel, Mario Stavale- Boeing Realty Corp. 
Scott Zachary - Haley & Aldrich 
Dave Harper, Charles Huang, Jon Severson- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 26 
26.1 Schedule Analysis: 

A. The GMP schedule per contract is based on a 198 day construction duration 
beginning on December 6, 2004 and ending on September 12, 2005. Delays 
which have occurred and will extend the contract completion date are as 
follows: 

1. The new schedule dated December 13, 2004 shows the start date on 
December 20, 2004 and a completion date on September 14, 2005 in 
which the (8) eight days of 11 Chrishnas Work Stoppage11 was removed. 

B. 

2. Revised conh·act commencing date was on January 17, 2005 and 
completion date of October 12, 2005 including (10) ten rain days. 

3. New schedule dated May 11, 2005 shows completion date of 
September 30, 2005. 

1. Delays: Rain (January 28, 2005). 
Lack of inspections (February 3, 2005 to February 9, 2005). 
Rain (February 11, 2005). 
Rain (February 18, 2005). 
Rain (February 21, 2005 thru February 25, 2005). 
Rain (February 28, 2005 and March 1, 2005). 
Rain (March 4, 2005). 
Rain (March 22, 2005). 
Rain (March 25, 2005). 
Rain (March 28, 2005). 
Rain (April28, 2005). 
Rain (May 6, 2005). 
Rain (May 9, 2005). 

2. Total delays: 22 working days, 12 days over allowed rain days. 
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Project Meeting Minutes No. 26 
June 8, 2005i 

26.2 ~=urrent Schedule Impact Issues: 

A. Excess dirt onsite. 
6/8/05 Dirt haul off starting on Friday, June 10, 2005 to Seal Beach. 

26.3 Jobsite Activities: 

A. Grading on-going. 

B. Environmental work on-going. 

C. Electrician and plumber commenced. 

D. Panelized roof on-going. 

E. Curbs to be poured on West and North on June 9, 2005. 

26.4 
~ 

Basin to start dirt export to Seal Beach starting on Friday, June 10, 2005. This may 
take 2-3 days. Millie and Severson to count quantity of trucks leaving the project site. 
Moote Group will have a supervisor at Seal Beach site to monitor the overall 
operation. Another export will be required after the final grades at apron and A/C 
pavement are cut. 

/
Forward from Job Meeting No. 23-5/18/05 

· 23.7 Basin to provide unit price to move excess dirt from project site to Boeing's Seal 
Beach project. 
5/25/05 Basin is low and needs to add in all required items at the receiving 

6/1/05 
6/8/05 

site. BRC to provide permit through City of Seal Beach. 
Basin to update pricing. 
Change order issued to Basin. 

Aorward from Meeting Minutes No.8- 2/2/05 
V S.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16, 

2005. 

Safe tv: 

3/9/05 
3/16/05 

Awaiting pricing. 
Pricing will not be available until truck apron well consh·uction 
commences. 

a. Incident/ Accident: -- 1. Basin construction damaged VEW-14 vapor extraction well on January 20, 
2005. Haley & Aldrich and Dennis Carlson was notified immediately and 
secured. 

2. (1) one Environmental pipe at office area was damaged and repaired on April 
12, 2005. It was installed too shallow at the footing. 
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Project Meeting Minutes No. 26 
June 8, 200!:i 

8.5 Continued ... 

b. Millie and Severson Safety Meetings Held: 

l. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 

~-
,), February 22, 2005. 

6. March 2, 2005. 

7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

10. March 29, 2005. 

11. AprilS, 2005. 

12. April12, 2005. 

13. April20, 2005. 

14. April26, 2005. 

15. May 4, 2005. 

16. May 11, 2005. 

17. May 19, 2005. 

18. May 24, 2005. 

19. June 1, 2005. 

20. June 7, 2005. 

c. Issues: None at this time. 

s:\minute\3653\26050608.doc Page 3 of 4 

BOE-CS-0094247 



Project Meeting Minutes No. 26 
June 8, 2005 

Unless written modification is submitted within seven (7) days, the above conference report 
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Insik Chang - HP A 
Eliseo Ochoa- Tait & Associates 
Mick MacArthur - Millie and Severson, Inc. 

e-mail: 

Dennis Carlson- ( dennis.Carlson@boeing.com) 

Mario Stavale- (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

10-Jun-05 

MIS Vendor Name 
RFINo 

Issue Stopped Work Process Required Response Bulletin ID 

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/0:, 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/0~i 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 019 
0 

RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
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MIS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFINo 

020 KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS No 2/11/05 2/16/05 2/22/05 

021 EXISTING SPRINKLER CONTROLER PANEL No 3/1/05 3/18/05 3/2/05 

022 CALCON STEEL CONSTRUC DETAIL 6/SD4 GIRDER TO COLUMN No 3/1/05 3/3/05 3/2/05 

023 HALLIN AND HERRERA, INC EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 3/3/05 3/4/05 3/3/05 

024 HALLIN AND HERRERA, INC DETAIL ON PANEL 11 No 3/9/05 3/16/05 3/7/05 

025 HALLIN AND HERRERA, INC DETAIL AT PANEL ELEVATIONS A3.1 No 3/9/05 3/16/05 3/14/05 

026 HALLIN AND HERRERA, INC RECESS DETAIL AT PANELS 39, 40, 43, 44 No 3/9/05 3/16/05 3/7/05 

027 HALLIN AND HERRERA, INC DETAIL AT TOP OF PANEL No 3/9/05 3/16/05 3/7/05 

028 BASIN CONSTRUCTION CO. EXCESS DIRT ON-SITE No 3/16/05 

029 ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 3/17/05 3/18/05 

030 ADD 10'-0" PANEL TO RETAINING WALL No 3/21/05 3/28/05 

031 MAN DOOR PANEL 56 No 3/21/05 3/23/05 

032 HALLIN AND HERRERA, INC EPOXY BOLT 6" X 6" LEDGER No 3/25/05 

033 RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 3/31/05 4/7/05 

034 PANEL~EDSTRUCTURESI SUBSTITUTION REQUEST FOR PANELIZED ROOF No 4/20/05 4/22/05 

035 WALL AT TRASH ENCLOSURE No 4/27/05 5/4/05 

036 FREE DRAINING MATERIAL AT RETAINING WALL No 4/26/05 5/4/05 

037 8'-0" FENCE AT RETAINING CURB No 5/5/05 5/18/05 5/20/05 

038 DETAIL 5/SD5 AT PANEL 27 Yes 5/18/05 

039 UNIVERSAL ASPHALT AC PAVEMENT ONSITE No 5/26/05 

040 DETAIL F & E/A1.3 NO HANDRAILS No 6/7/05 6/14/05 
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Millie and Severson, Incorporated 
Submittal Log for: BOEING-HARBOR GATEWAY KEY: SD =Shop Drawings A= Approved As Noted 

PD = l'roduct Data R =Revise and Resubmit (Rejected) 
MD= Mix Designs I'= Pending 

10-Jun-05 s =Samples C =Closed 
AIR= Partially Approved/l'artially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ')ubmitted Returned Back to Sub Status 

036 001 0 ARCHITECTURA SO: DOORS, FRAMES & HARDWARE 12/20/2004 I /4/2005 1/7/2005 A 

064 002 0 HALLIN AND HE PO: WET CURE BLANKET 12/23/2004 I /5/2005 I /14/2005 A 

064 003 0 HALLIN AND HE PD: BOND BREAKER 12/23/2004 1/5/2005 1/14/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 1/14/2005 A 

JURASTONE GRAY-BLUE 

005 005 0 CALCON STEEL SD: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 1/6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS. IN S: GEOTEXTILE 1/14/2005 1/21/2005 1/24/2005 A 

014 007 0 FML LININGS. IN S: GEOMEMBRANE HDPE 1/14/2005 1/21/2005 1/24/2005 A 

014 008 0 FML LININGS. IN PO: PRODUCT DATA & INSTALLATION 1/14/2005 1/21/2005 1/24/2005 A 

METHOD 

023 009 0 KIRKER GLASS, I PD: ARCADIA HARDWARE 12/28/2004 1/5/2005 1/21/2005 A 

064 010 0 I !ALLIN AND HE PD: MIX DESIGN #I224- fOOTINGS 12/29/2004 12/30/2004 1/4/2005 A 

064 011 0 IIALLIN AND HE I'D: MIX DESIGN #46972 -BUILDING 12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 HALLIN AND HE PD: MIX DESIGN #62131 -TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE PD: MIX DESIGN #1227- TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 IIALLIN AND HE I'D: MIX DESIGN #1226- TRUDE APRON 12/29/2004 12/30/2004 1/4/2005 A 

064 015 0 l!ALUN AND HE PD: MIX DESIGN #RS250-P41- CiROUT 12/29/2004 12/30/2004 1/4/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 12/30/2004 1/10/2005 1/14/2005 A 

MEMBRANE FOR CERAMIC TILE. 
ttl 
0 035 017 0 GENERAL UNDE SO: FIRE PROTECTION PLANS. 1/12/2005 A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ;ubmitted Returned Back to Sub Status 

005 018 0 DIY. 5 CALCON STEEL SO: STEEL SHOP ORA WINGS - 1/24/05 111312005 1127/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN. 
BEAM, ANGLE BRACE, LADDER AND 
TRi\SH G.ATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PO: HVAC PRODUCT DATA (l-IP. 1/28/05 1/14/2005 1/29/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PD: HVAC SUBMITTAL 2/8/2005 2/2112005 c 

034 019 2 K & S AIR CONDI PD: CARRIER HVAC 211412005 2/22/2005 3/2/2005 A 

070 020 0 G.M.A. CONSTRU SD: TRUSS JOIST SHOP DRAWINGS 111712005 1124/2005 1127/2005 A 

070 021 0 G.M.A. CONSTRU PD: TRUSS JOIST PRODUCT DATA 1/17/2005 1124/2005 1/27/2005 A 

012 022 0 ACRA LIGHT PD: SKYLIGHTS 2/11/2005 3/17/2005 A 

030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/05 1/18/2005 1/31/2005 R 

030 024 0 13013. ELEC/INC. PD: LIGHT FIXTURE PRODUCT OAT A. 1/27/05 1/18/2005 1/31/2005 R 

035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS I /21/2005 3/18/2005 3/21/2005 A 

050 026 0 WEST COAST DO SD: ROLL UP DOOR 1/24/2005 1/27/2005 1/27/2005 A 

101 027 0 DOCK PROS INC PD: DOCK BUMPERS I /25/2005 211/2005 2/4/2005 A 

021 028 0 SANDERS & WO S: FRAZEE- SNOW BALLET I /25/2005 1/28/2005 I /28/2005 A 

021 029 0 SANDERS & WO S: FRAZEE - COAST POINTE 1/25/2005 1/28/2005 1128/2005 A 

021 030 0 SANDERS & WO S: FRAZEE- BALSAM BASil I /25/2005 I /28/2005 I /28/2005 A 

021 031 0 SANDERS & WO S: FRAZEE- MUSHROOM BASKET I /25/2005 1/28/2005 1/28/2005 A 

021 032 0 SANDERS & WO S: FRAZEE- WILDCAT 1/25/2005 1/28/2005 1128/2005 A 

029 033 0 GLOBAL STEEL P PD: TOILET PARTITIONS 1/28/2005 2/21/2005 R 

029 033 I GLOBAL STEEL P PD: TOILET PARTITIONS 2/1112005 2/21/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL P PO: TOILET ACCESSORIES l /28/2005 2/1/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL P PD: TOILET PARTITION COLOR CHART I /28/2005 2/21/2005 R 

029 035 I GLOBAL STEEL P PD: PLASTIC LAMINATE COLOR CHART 2/1112005 2/23/2005 A 

ttl 
0 032 036 0 AMERICAN CON PO: PLUMUING FIXTURES 2/2/2005 2114/2005 2/16/2005 A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmittcd Returned Back to Sub Status 

035 038 0 GENERAL UNDE SO: FIRE PROTECTION PLANS 21712005 212512005 3/24/2005 A 

(COMPLETE) 

035 039 0 GENER1\L UNDE PD: HYDRAULIC CALCULATIONS- 21712005 212512005 3/24/2005 A 

AREA I 

035 040 0 GENERAL UNDE PD: HYDRAULIC CALCULATIONS- 2/7/2005 2/25/2005 3/24/2005 A 

AREA 2 

035 041 0 GENERAL UNDE PD: PRODUCT SUBMITTAL 217/2005 212512005 3/24/2005 A 

035 042 0 GENERAL UNDE PD: FIRE PUMP SUBMITTAL 2/7/2005 2/25/2005 3/24/2005 A 

040 043 0 PANELIZED STR SD: PANELIZED ROOF SIIOP DRAWINGS 2/8/2005 2117/2005 2117/2005 A 

013 044 0 AA/\ ROOFING B PD: ROOFING SUBMITTAL 2111/2005 2/21/2005 2/23/2005 A 

090 045 0 UNIVERSAL MET S: MONTEREY CARPET BUKHARA 2111/2005 2/21/2005 2/23/2005 A 

COLOR IOt:O Z63 

090 046 0 UNIVERSAL MET S: ARMSTRONG SHEET VINYL 211112005 2/2112005 2/23/2005 A 

MEDIPOINT COLOR #87704 

090 047 0 UNIVERSAL MET S: VPI WALL BASE COLOR 14 2/1112005 2/21/2005 2/23/2005 A 

006 048 0 CRANEVEYOR C SD: HANDRAIL SHOP DRAWINGS 2118/2005 3/29/2005 A 

006 049 0 CRANEVEYOR C S: ALUMINUM HANDRAIL SAMPLE 2118/2005 3/29/2005 A 

030 050 0 B DB. ELEC/INC S: (SPECS.) SWITCHGEAR AND 2/21/2005 2/28/200.5 3/3/2005 A 

LIGHTING PACKAGE 

023 051 0 KIRKER GLASS, I S: 1/4" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS, I S: 1/4" VISETON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R 

023 053 0 KIRKER GLASS, I SD: GLASS SHOP ORA WING 3/8/2005 3/29/2005 A 

023 054 0 KIRKER GLASS, I PO: GLASS SUBMITTAL SHOP PACKAGl 3/8/2005 3/17/2005 3122/2005 A 

059 055 0 LANDSCAPE DES PO: LANDSCAPE & IRRIGATION 3/21/2005 3/25/2005 3/30/2005 A 

108 056 0 L.A. STEELCRAF S: 131KE RACK COLOR CHART 411/2005 41712005 A 

040 057 0 PANELIZED STR SO: J I, J2, .J3 AND J4 DESIGN 4/26/2005 5/4/2005 5/5/2005 A 

DRAWINGS. 

ttl 
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040 058 0 I'ANELIZED STR S: DESIGN CALCULATIONS 4/26/2005 5/4/2005 5/5/2005 A 
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